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1 PROJECT: LAP Tier 1 CN Only 530days Mon 1/5/15 Tue 2/21/17 j
2 10-Project Agreement / County / State Agreement LAD 60days Mon1/5/15 Wed4/1/15 4
3 22-Scope Project PM 10days Mon1/5/15 Tue 1/20/15 7
4 72X-Plan Submission Date CN 1 day Thu 4/2/15 Thu 4/2/15 2 6,5
5 69X-Right of Way / Utility Certification Date RW 10 days Fri4/3/15 Thu 4/16/15 4 7
6 79-CN Funding Review/Authorization of Funds PMD 10 days Fri4/3/15 Thu 4/16/15 4 7
7 80-Advertise Project CN 20 days Fri4/17/15 Thu 5/14/15 6,53 8 l
8 84-Award Contract CN 29 days Fri5/15/15 Thu 6/25/15 7 9 l
9 91-Administer Contract PmMC 260 days Fri6/26/15 Tue 7/12/16 8 10 l
10 95-District Closeout Completion Date PIM 90 days Wed 7/13/16  Fri11/18/16 9 11
11 96-Central Office Closeout PMD 60 days Mon 11/21/16  Tue 2/21/17 10
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Project: LAPTI_CN . ; . N
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